

Cross-functional Alignment & RE100 Roadmap v0.1

> PRE-KICKOFF DRAFT。AMAT-specific target、timeline、portfolio、owners 與 approval process 均為 TBD WITH CLIENT。本文件是對齊與 decision architecture，不是承諾 schedule。

1. Roadmap intent

Roadmap 回答五件事：何時需要什麼 decision、需要哪些 evidence、誰負責、什麼 dependency 可能控制 critical path、若條件未滿足如何 fallback。它不是一張只有 activities 與日期的 Gantt。

2. Stage logic

Horizon	Objective	Typical actions	Decision output
Near term	鎖定 boundary、gap、criteria 與 market authority	G3 / G4 conditions、source / data closure、desktop scan、anonymous sounding 準備	approved demand / criteria / disclosure ladder
Medium term	驗證供應、條件與 shortlist	market scan、engagement、short / long-term assessments、targeted RFQ、DD	comparable offers / shortlist / negotiation mandate
Long term	形成可簽署條件並落地	commercial alignment、contract review、negotiation、signing readiness、implementation	signed / executable arrangement 與 BAU governance

Actual dates 與 overlap 需依 client deadline、market opportunity、data / approval lead time 確認。

3. Decision gates

Gate	Decision	Exit evidence	Accountable hypothesis	If not ready
G0	Kickoff alignment	charter、RACI、cadence、first data request	Sponsor / Project Lead	condition scope / owners
G1	Data readiness	quality review、gaps、assumption policy	Data / Sustainability owners	range / re-scope
G2	Shared market understanding	workshop decisions、criteria questions	Steering group	targeted follow-up
G3	Baseline accepted	approved gap / range	Sustainability owner /	scenario-only label

Gate	Decision	Exit evidence	Accountable hypothesis	If not ready
		與 boundary	decision body	
G4	Portfolio direction	scenario trade-offs 、 constraints 、 market tests	Steering / Finance / Procurement	retain multiple directions
G5	Market engagement authority	roadmap 、 scope 、 disclosure boundary 、 resources	Sponsor / Procurement / Legal	desktop scan only
G6	RFQ launch	bidder list 、 package 、 evaluation rules	Procurement / decision body	further sounding
G7	Shortlist	scorecard 、 DD 、 open risks	Decision body	clarify / re-bid
G8	Negotiation mandate	volume 、 terms 、 authority 、 walk-away logic	Authorized approvers	no negotiation commitment
G9	Preferred terms	residual issues 、 risk acceptance 、 commercial impact	Approval body	continue / stop / alternative
G10	Signing readiness	final docs 、 CP 、 funding 、 implementation owner	Contract signer / Legal	do not sign
G11	BAU transition	delivery / certificate / reconciliation governance	Operations owner	extended project governance

Gate owner 與 authority 都是 HYPOTHESIS / TBD WITH CLIENT 。

4. Stakeholder design

- Sponsor : success 、 resources 、 escalation 、 G5 / major gates 。
- Sustainability / RE100 : target 、 eligibility 、 claim / reporting 、 G3 。
- Procurement : market process 、 disclosure 、 RFQ 、 commercial governance 。
- Facilities / site energy : load / meter 、 onsite / wheeling 、 implementation readiness 。
- Finance : cost metric 、 budget 、 credit 、 risk / approval 。
- Legal / counsel : NDA 、 legal advice 、 contract approval ; Optimum 不替代律師 。
- Regional / global owners : policy consistency 、 mandate 、 final approval 。
- Optimum : buyer-side method 、 analysis 、 market process 、 commercial advice 、 records 與 quality control 。

Named people 、 RACI 與 availability 在 kickoff 驗證 。

5. First 90-day planning frame

Period	First MVP	Review point	Expand only after
Weeks 1–2	G0、data owner map、workshop / interview plan	sponsor / PM review	decision rights accepted
Weeks 2–5	G1 quality profile、G2 workshop、1.4 boundary MVP	G1 / G2	material gaps / owners clear
Weeks 4–7	1.4 gap、1.5 one-year scenarios	G3 / G4 review	baseline / criteria accepted
Weeks 6–9	roadmap、desktop market scan、research log	G5 preparation	disclosure / scope drafted
Weeks 8–12	anonymous sounding 或 named outreach MVP	market feedback review	written G5 authority

Dates 是 planning archetype，不是 AMAT 承諾。

6. Dependency and critical-path tests

每次 status review 至少檢查：

- target / policy owner 是否已核准；
- consumption / forecast 是否 reconcile；
- existing procurement / claim evidence 是否重複；
- disclosure authorization 是否覆蓋 identity、site、volume、timing、recipients、use；
- procurement / legal / finance approval lead time 是否進 schedule；
- external project / COD / wheeling / certificate dependencies 是否有 evidence 與 fallback；
- resource / reviewer bottleneck 是否把 Project Lead 拉回 Do 而無法 Review / Decide。

7. Transition into 2.x

G5 package 至少含：

- approved / conditional portfolio direction 與 volume range；
- market questions 與 required comparable fields；
- desktop / anonymous / named disclosure level；
- supplier categories 與 screening logic；
- contact protocol、confidentiality boundary、no false commitment language；
- owners、review cadence、stop / escalation triggers；
- first MVP：small supplier universe 或 two-contact sounding，不一次全面接觸。

8. Decision / alignment meeting design

會前發一頁：decision、options、evidence、open issues、recommendation / condition。會中只處理需要跨部門取捨的問題；methodology 與 research 放 supporting document。會後 48 小時更新 decision / action / assumption / change logs。

9. Preliminary roadmap judgement

目前只能合理建議採 gate-based、parallel-evidence approach：在 G3 / G4 尚有 conditions 時可進行 public desktop scan，但 named market outreach 需等 G5 disclosure / authority。這是 HYPOTHESIS，需與 AMAT 確認 deadline 與 approval reality。

10. Definition of launch readiness

進入 2.x 前：client question、intended decision、portfolio range、information boundary、owner、MVP、review date 與 stop rule 都清楚。若任一項缺失，活動標為 conditional 而不是默認開始。