

Signing & Execution Readiness Checklist

v0.1

> PRE-SIGNING STRUCTURE DRAFT。實際 documents、signers、conditions、dates 與 implementation 要求皆為 TBD WITH CLIENT。Legal sufficiency / signing authority 由 client Legal 確認。

G10 decision

SIGN、SIGN WITH CONTROLLED CONDITIONS、DO NOT SIGN。另做 GO-LIVE READY / NOT READY；簽署不自動等於開始交付。

1. Document and authority

- final agreement / schedules / guarantee / annex / addenda 列表完整且版本一致；
- accepted commercial terms 與 G9 decision 一致；
- no unresolved side letter / email commitment；
- counsel 完成所需 legal review；
- signing entities、names、titles、authority evidence、signature method 與 date 確認；
- approvals / quorum / funding / budget / accounting actions 有證據。

2. Conditions precedent / obligations

每項 CP 記 contract reference、responsible party、due / longstop、required evidence、dependency、status、waiver authority 與 consequence。區分 pre-signing、post-signing pre-COD、ongoing covenant；未完成不得只寫「to follow」。

3. Responsibility matrix

至少覆蓋 contract owner、supplier manager、site / facilities、wheeling / utility interface、meter / data、T-REC registry / claim、invoice / settlement、forecast / reconciliation、risk / legal escalation、executive sponsor。每項有 primary / backup / contact / SLA / evidence location。

4. Operational readiness

- site / meter master 與 delivery points validated；
- wheeling / network application、agreements、milestones 與 contacts；
- supplier onboarding / vendor / PO / payment / tax setup；
- data transfer、formats、frequency、access、security、retention 與 test file；
- generation / load / delivery / certificate reconciliation rule；
- certificate account / transfer / retirement / replacement 流程；
- invoice / settlement dry run 與 dispute route；
- incident / escalation / business continuity；
- implementation schedule、cutover、fallback 與 first reporting date。

5. Transition package to 3.6

Signed document index 、 commercial baseline 、 milestones 、 CP / obligations 、 contacts / escalation 、 expected delivery profile 、 certificate schedule 、 reporting / reconciliation definitions 、 open exceptions 、 risk acceptances 與 first 90-day governance 。

Preliminary judgement

HYPOTHESIS：只有 document / authority 、 CP 、 operational interfaces 與 BAU ownership 四類都通過或有 explicit authorized condition 時才簽；任何 critical owner / evidence 缺失應維持 DO NOT SIGN / NOT GO-LIVE READY 。