

Execution Governance & BAU Transition

v0.1

> PRE-IMPLEMENTATION STRUCTURE DRAFT。Contract、volumes、dates、tolerances、systems 與 owners 為 TBD WITH CLIENT；tracker seeded rows 為 SYNTHETIC / DEMO DATA。

1. Governance outcome

每個 reporting period 回答：expected vs actual delivery；certificate 是否 issued / transferred / accepted / claimed；invoice / settlement 是否 reconcile；哪些 milestone / CP / obligation late；哪些 issue 需要 contractual notice / escalation；BAU owner 是否能獨立運作。

2. Cadence

- implementation phase：weekly critical-path / owner review；
- first live periods：monthly reconciliation / issue decision；
- executive：biweekly 或 monthly exception summary，依 materiality；
- supplier governance：operational review + quarterly / agreed performance review；
- cadence / attendance / SLA 均 TBD WITH CLIENT。

3. Reconciliation key and lineage

保留 contract / offer ID、site / meter、delivery period、expected profile version、actual source / date、certificate batch / vintage / status、invoice / settlement ID。原始 supplier / utility / registry / client data 不覆寫；adjustment 有 reason、approver 與 version。

4. Metrics

Milestone on-time、delivered MWh vs expected、coverage / shortfall、certificate MWh / timing / validity、invoice amount vs expected、open issue / aging、CP / obligation completion、data timeliness / quality、supplier SLA、forecast / reconciliation variance。Threshold 由 contract 與 client decision 定義，不預設。

5. Issue / escalation

Issue 需 event、detected date、evidence、contract / obligation reference、impact、notice deadline、temporary containment、owner、supplier action、client decision、financial / claim treatment 與 closure evidence。涉及法律權利 / notice 由 counsel 確認；Optimum 不得代替法律判斷。

6. Periodic client report template

1. executive status / decisions required；
2. delivery / coverage；
3. certificates / claims；
4. financial / invoice reconciliation；
5. milestones / obligations；
6. top issues / risks / changes；
7. supplier actions；
8. next period critical path。只報 exceptions 與 decision，不重複整份 tracker。

7. Change control

任何 volume / profile / date / price / route / certificate / responsibility 變更先記 change request、contract authority、commercial / legal / operational impact、approver 與 effective date；不得由 email 或 meeting note 默默改 baseline。

8. BAU transition criteria

named owner / backup；access / data / SOP / calendar；supplier / utility / registry contacts；reconciliation 可獨立完成；open issues / claims 移交；first cycles 通過；risk / change / notice protocol 被接受；document repository 與 retention 確定；G11 acceptance 記錄。

Preliminary judgement

HYPOTHESIS：至少完成一個 synthetic dry run 與一至數個 live cycle（實際次數 TBD）後，才能判斷流程不是靠 project team 人工補救；若 critical issue / certificate / settlement 仍不穩，延長 project governance 而不是形式移交。