

Execution Governance & BAU Transition

v0.1

> PRE-IMPLEMENTATION STRUCTURE DRAFT。Contract、volumes、dates、tolerances、systems 與 owners 為 TBD WITH CLIENT；tracker seeded rows 為 SYNTHETIC / DEMO DATA。

1. Governance outcome

每個 reporting period 回答：expected vs actual delivery；certificate 是否 issued / transferred / accepted / claimed；invoice / settlement 是否 reconcile；哪些 milestone / CP / obligation late；哪些 issue 需要 contractual notice / escalation；BAU owner 是否能獨立運作。

2. Cadence

- implementation phase：weekly critical-path / owner review；
- first live periods：monthly reconciliation / issue decision；
- executive：biweekly 或 monthly exception summary，依 materiality；
- supplier governance：operational review + quarterly / agreed performance review；
- cadence / attendance / SLA 均 TBD WITH CLIENT。

3. Reconciliation key and lineage

保留 contract / offer ID、site / meter、delivery period、expected profile version、actual source / date、certificate batch / vintage / status、invoice / settlement ID。原始 supplier / utility / registry / client data 不覆寫；adjustment 有 reason、approver 與 version。

4. Metrics

Milestone on-time、delivered MWh vs expected、coverage / shortfall、certificate MWh / timing / validity、invoice amount vs expected、open issue / aging、CP / obligation completion、data timeliness / quality、supplier SLA、forecast / reconciliation variance。Threshold 由 contract 與 client decision 定義，不預設。

5. Issue / escalation

Issue 需 event、detected date、evidence、contract / obligation reference、impact、notice deadline、temporary containment、owner、supplier action、client decision、financial / claim treatment 與 closure evidence。涉及法律權利 / notice 由 counsel 確認；Optimum 不得代替法律判斷。

6. Periodic client report template

1. executive status / decisions required ; 2. delivery / coverage ; 3. certificates / claims ; 4. financial / invoice reconciliation ; 5. milestones / obligations ; 6. top issues / risks / changes ; 7. supplier actions ; 8. next period critical path 。只報 exceptions 與 decision ，不重複整份 tracker 。

7. Change control

任何 volume / profile / date / price / route / certificate / responsibility 變更先記 change request 、contract authority 、commercial / legal / operational impact 、approver 與 effective date ；不得由 email 或 meeting note 默默改 baseline 。

8. BAU transition criteria

named owner / backup ； access / data / SOP / calendar ； supplier / utility / registry contacts ； reconciliation 可獨立完成 ； open issues / claims 移交 ； first cycles 通過 ； risk / change / notice protocol 被接受 ； document repository 與 retention 確定 ； G11 acceptance 記錄 。

Preliminary judgement

HYPOTHESIS ：至少完成一個 synthetic dry run 與一至數個 live cycle (實際次數 TBD) 後 ，才能判斷流程不是靠 project team 人工補救 ；若 critical issue / certificate / settlement 仍不穩 ，延長 project governance 而不是形式移交 。